

Software Engineering Group Projects - Iteration Checkpoint 2

Due Date: Fri 6th Feb 2026 (7pm UK time)

Group Number: 2 Project Title : Adaptive Speed-Reading Platform

We are running these projects with **four 2-week iterations**. Towards the end of each iteration you should meet with your customer (the project owner) and give them a demonstration of **some working software**. You should be able to demonstrate progress, and that your software has more (or better) features than it did at the last demo.

Before meeting with your customer

As a group, reflect on your progress and propose a score from zero to ten for your progress during this iteration. Think about the software you produced, its quality, and also the way that you managed the work in your team. Did you meet the expectations of both yourselves and your customer? Think about what could have gone better, and what you can try to improve in the next iteration. Later in the form are some suggestions of things to consider.

To ensure a smooth and organised meeting, select a group member to chair the meeting and keep it on track. As the project owner is the customer, in this context, it is your responsibility to conduct the meeting in such a way that allows you to plan for a productive subsequent iteration. Similarly, you should make a concerted effort to select a note-taker for the minutes, prepare an agenda, and ensure punctual attendance.

During your customer meeting

When you meet with your customer, discuss your self-assessment, how and why you came up with the score you have chosen, and how you think you could improve. Reason about and agree on a final score with your customer. This could be higher or lower than your original proposal, or they might agree. Note, that this score is to be agreed upon, and not completely dictated by the customer as customers are not always technical and do not necessarily know what is best. See the "Iteration Scoring" section for more details and to input the scores.

During your meeting, the main objective is to reflect on the last iteration and discuss plans for the next. Agree on two main features to deliver by the next checkpoint. List them here:

- * **Implementation of summarised mode**
- * **Implementation of separating user and admin interfaces/features**

Towards the end of the meeting, there will be some admin items for your customer to address and record. These items will help determine the quality of your organisation of the meeting and provide a chance for you to raise anything that may have created an issue, like an individual's absence. See the "Meeting Quality" section for more details and boxes to tick.

Iteration Scoring

Note that all scores agreed with the customer are subject to moderation to ensure fairness of process and consistency of scoring across groups. Each student must also individually complete the work record and peer review before the deadline, otherwise they will not be awarded a score for this checkpoint.

U - No visible progress - no new working software to demonstrate.

F - Much less than expected and not really working - only a small part of what was expected / promised.

E - Lacking quality - the software has bugs, crashes, or shows lack of attention to detail.

D - Less than expected - some of the agreed features delivered with high quality, but not everything.

C - All expectations met - all agreed features delivered and working well, no visible bugs

B - Exceeded expectations - agreed features completed and more, all with high quality and professionalism.

A - Outstanding achievement - this iteration went particularly well - e.g. key hard problem solved elegantly. ✓

A* - Incredible achievement. No conceivable way that anything could have gone better.

	Group Proposal	Agreed with Customer
Achievement this iteration:	A	A

Great work with WebGazer!

Meeting Quality

Meeting chair (ideally a student): Alexander Chow

Meeting note-taker: Royce Li Wei Chan

Did everyone turn up on time? ☒

Was an agenda circulated (ideally beforehand)? ☒

Have all team members completed the peer review? ☒

Customer Signature: **K.G.**

Date: **06/02/2026**

After the meeting **submit the signed PDF to Scientia** before the deadline.

Things to consider when assessing your progress in a given iteration:

What new software can you demonstrate at the end of the iteration?

- nothing to demo? something that does the basics? something good? something amazing?

Does the software meet the needs of the customer agreed in your previous meeting?

Did you meet the customer's expectations? All of them? Did you exceed them?

Do you still need to go back and fix or polish anything?

Did any bugs show themselves during the demo?

Have you solved any big technical problems this iteration?

Have you made any significant architectural decisions?

Have you (as a team) written a lot of code? More than in other iterations?

How many features have you delivered?

Have you deleted anything, or made improvements to the codebase to make future changes easier?

How professional has your software engineering approach been?

How is your code quality?

How is your test coverage?

Have you kept a record of any bugs found? Is there a prioritised list?

Have you made good use of version control? Small commits? Clean merges? Good commit messages?

Are you using appropriate tooling, e.g. an automated build, test and deployment pipeline?

How has the team communication and organisation been?

Did you have regular meetings?

Did everyone show up?

Did you keep notes and minutes?

Does everyone know what is going on in all parts of the project?

Have you got an up-to-date project plan? Maybe using a Trello board or another similar tool?

Has everyone completed whatever work they were responsible for?

Is everyone pulling their weight?

Have you solved problems as a team?

How has your communication with the customer been? Is the customer happy?

Are you aligned on priorities for what is in progress and what should be done next?

Do you have all the information you need?

Do you have all the data you need?

Do you have all the resources you need?

Are you blocked or waiting for anything?

Have you managed to de-risk any parts of the project during this iteration?

Have any new risks emerged?

Finally, **consider the “why”** of each question you reflect upon.